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PROJECT: Midnite Mine Remediation REPORT NO:  2019-003

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining

Summary of Work Activities or Events for this reporting period:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period April 12-
18, 2019. The Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety,
and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization;
RA Activities; Project Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the
project SharePoint site is available at the following link: https://amcollab.mwhtools.com/sites/midnitemine

SITE HEALTH, SAFETY, AND SECURITY

MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period 04/12-04/18
FIRST AID INJURY 0 | PROPERTY DAMAGE 0
MEDICALLY TREATED INJURY 0 | NEAR MISS INCIDENT
RESTRICTED Woy RK INJURY 0 | RADIATION PROTECTION PLAN (RPP) —ISSUES | 0
REPORTED

o

LOST TIME INJURY 0

Comments: There were no accidents or injuries during the reporting period. Prime Pest Control was on site on
April 17™ to treat office and administration areas for wasp and hornet control.

COMMUNITY LIAISON

No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians Community
Liaison Officer for the reporting period.

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE
VISITORS

Weekly Progress Meeting:

The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, April 17, 2019 at the
on-site conference room and via conference call. Representatives from the following stakeholders
attended the meeting in person or via telephone:

e EPA
e Spokane Tribe of Indians
e Dawn Mining Company (DMC)/Newmont

e WME

e US Army Corps of Engineers
e Stantec

e AJAX Ltd.

Meeting Action Items:
e None
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EPA Plan/Document Approvals:
e EPA approved the update on the Residuals Management Plan which stated that there were no
changes to the previously approved plan.
e EPA approved the submittal that concluded there were no eagle nests in the construction area.
e EPA indicated that there were no further comments on the SPCC which is on Attachment 4 of the
Emergency Response Plan. Final approval of the SPCC will occur with the finalization of the entire
Emergency Response Plan.

Regulatory Site Visit(s):
e None

REMEDIAL WORK ACTIVITIES

Construction:
During the week of April 12-18, 2019, the following activities were conducted:

e Excavating, hauling and placing material from the Lime Protore Stockpile 8 (Stockpile 8, low
reactivity material, Figure 1), Ore Stockpile 4 (Stockpile 4, high activity/high reactivity material,
Figure 2), and South Waste Rock Pile (SWRP, low activity/low reactivity material) continued.
Material from SWRP and Stockpile 8 were placed on the east and west side of Pit 4 to create the
20’ rind buffer area. Some material from SWRP was placed at the south end of the pit to start
forming the 20’ rind for the top surface. The materials were excavated with either excavator or
loader equipment and transported and plug dumped with haul trucks. The plug dumps were
leveled with a dozer into lifts not exceeding 10’ thick. Table 1 presents the 2019 Pit 4 mass haul
materials volume.

Table 1 — 2019 Pit 4 mass haul volume estimates

Reporting Period Truck Loads Estimated Volume?
yd?

April 12-18, 2019 3,503 98,084

2019 Cumulative 7,584 212,352

1 — Truck load assumed to be 28 yd®

e The liner from the Stormwater Storage Pond (400,000-gallon pond) was disposed of in Pit 4
(Figure 3). CQC personnel verified that the liner was greater than 50-feet from the risers and pit
walls and was placed in a lift less than 2 feet thick.

e Fogle Pump and Supply, Inc. removed the backup pumps from the Pit 4 vertical dewatering risers
and stored them in Area 5 on April 16. The pumps will remain onsite for deployment if the pumps
in the Horizontal Dewatering System (HDS) fail.

e Began relocating the HDS generator to the area of the HDS Vault.

e Pit 4 tension crack was measured on April 15", The horizontal distance between movement pins
remains at 53.75 inches.

e Extensions were added to the vertical dewatering riser on April 17t (Figure 4). The risers now
extend down 210’ to the Underdrain Sump (UDS) and 170’ to the Waste Rock Dewatering Sump

(WRDS).
Stormwater Pollution Prevention Plan (SWPPP) Activities
e None

Equipment Mobilized/Demobilized and Material Delivered
The following equipment was mobilized to the Site during this reporting period.
e Electric Powered Genie manlift
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The following equipment was demobilized from the Site during this reporting period.
e None

All non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment and
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of
delivery.

Materials:

The following material was delivered to the Site during this reporting period.
e None

Dust Control and Monitoring

Six dust monitors were operated during construction activities at the locations and for the time intervals
listed in Table 2. The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was
not exceeded during the reporting period.

Table 2 - TSP Dust Monitoring Locations during reporting period Apr 12 — Apr 18, 2019

Status
Monitor ID Location Description StartDate| — | g | S| 5| 2 [B | 2
L1l |S|F|2|F
ES-1 (stationary) | Midnite Mine Top of Pit 4 04/01/19 |D/IN D/N [D/N [D/N|D/N
ES-2 (stationary) | Midnite Mine Southeast Boundary 04/01/19 [D/N D/N [D/N [D/N|D/N
ES-3(stationary) | Midnite Mine West Boundary 04/01/19 [D/N D/N [D/N [D/N|D/N
ES-4 (roving) Light vehicle road east of Stockpile 4| 04/01/19 [D/N D/N [D/N [D/N|D/N
ES-5 (roving) Spare
[ i 04/01/19
ES-6 (roving) I_East Side of Pit 4 next to portable DIN o/N|oin vl oin
light plant.

ES-7 (roving) Southeast corner of Area 5 04/02/19 |D/IN D/N|D/N |D/N [D/N
ES-8 (roving) Spare
D=Day Shift (6:00 am to 4:30 pm)
N=Night Shift (4:00 pm to 2:30 am)
E=Environmental conditions (Fog, smoke, pollen, etc.) — No Operation
* Equipment malfunction (Battery)

PROJECT DOCUMENTATION

Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed
or noted before or during this time-period are shown in the table below:
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Table 3 — CQA Documentation

Project Submittals

Submittal No. Title Submittal Date CQA Approval Date
None
Project ECNs
ECN No. Title EPA Submittal EPA Response Date
Date
None
Project RFls
RFI No. Title CQC Submittal CQA Response Date
Date
RFI 2019-03 Placement of Wood Chips in Waste 3/11/2019 3/15/2019 Approval Denied
Containment Areas by EPA
In Process
Provide Additional

Information Based on EPA
Request to Address the 5
Items Outlined in their

Response
4/18/2019 Contractor Response to
EPA comments submitted
for review.
Project NCNs
NCN No. Title CQA Issue CQC Response Date
Date
None to Date
CQA-CQC Field Acceptance Forms
Acceptance Title CQC-CQA Issue Date
No.
None
Other Items
Item Title Comments
None

A copy of the updated CQA Logs are provided on the project SharePoint site under the 2019 CQA Folder.

SITE INSPECTIONS

Details regarding the four-phase CQA observation/inspection process for each definable work feature is
summarized above within each work-feature section and are further detailed in the daily CQC/CQA reports
that are available on the project SharePoint site.

Preparatory Inspections / Meetings

e The West Infiltration Collection System Preparatory Meeting was held on 4/18/2019 at the Midnite
Mine Conference Room. Site prep work is currently scheduled for Friday (4/19/2019).
Construction of the system is scheduled to begin the week of 4/22/2019.

Initial Phase Inspections
e None during this time-period.

Follow-up Phase and Ongoing Inspections
Daily observations/inspections by CQA during Pit 4 backfill and other construction activities for the
following site-specific tasks:
e Pit 4 Backfill (Figure 5)
0 Mine waste excavated from Stockpile 8 (high activity/low reactivity), and the South Waste
Rock Pile (low activity/low reactivity) was placed along the edges of the pit to construct the
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20-foot buffer zone (rind). Mine waste excavated from Stockpile 4 (high activity/high
reactivity) was placed in areas of the pit bounded by the 20-foot buffer zone.

0 The 400,000 Gallon Storm Water (SW) Storage Pond liner was removed and placed in Pit
4 within the limits of the Demolition Debris Zone in the northern middle portion of the pit at
an approximate elevation of 3168. The liner was tracked over by a dozer to consolidate
the material into a height of less than 2 feet and then buried during regular backfill
operations.

e Pit4 HDS Pump System

0 The Contractor is in the process of moving the HDS pump system generator to a new

location located adjacent to the HDS pipe vault in Area 5.

Completion Inspections
e None

THREE WEEK LOOKAHEAD SCHEDULE
Three Week Lookahead Schedule

A copy of the Three Week Lookahead Schedule is provided as Attachment A.

Report completed and submitted by:

David Lee
Project Construction Director

Attachments
e Attachment A — Midnite Mine 3 Week Lookahead Schedule

Photos of pertinent items are provided below.
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Figure 1 — 390 Excavator Loading haul trucks at Stockpile 8. The D6 Dozer is cutting material to the South Pond crest
elevation.

Figure 2 — 390 Excavator loading haul trucks at Stockpile 4 while the D8 Dozer, using GPS machine control, maintains
a level cut floor
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Figure 3 — 400,000 Gallon Stormwater Storage Pond liner placement within the demolition debris zone in Pit 4, looking
southwest

YAt

Figure 4 — Newly Installed Pit 4 WRDS Risers and Friction Sleeves, Look
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ATTACHMENT A

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE



Mionize Mins 2019 Proguction Schedule

Midnite Mine Remedial Action 3 Week Look Ahead Schedule

Data Date: 18-Apr-19
Print Date: 19-Apr-19

RewTy Fame

Bidnite Mine 249 Production Schedule

Install Pit 4 Underdrain Dewatering Risers (LOE)
DR20 Install Pit 4 Wase Rock Dewatering Risers (LOE) | 3%

IC10 Install Pit 4 Infiltration Collectors (LOE) 0%

Excavate and Haul mmaining portions of
Stockpiles 8, 3 and 4

5P3,4&50Pond-30 Excavate and Haul South Pond to Pit 4
B AP {South Wess Rock Pis) o PR4
‘BAAF Morth

SWRP-N-10

Excavate and Haul SWRP Nonh to Pit £ (Part 1)

L UM
T

Ty 20e

| 140 | 16-Ape19A | |

140 | 16-Apr19A | NMC
140 | 16-Apr19A | NMC
137 | 23-Apel® | NMC
| 94 | 0l-Apel9A | |
77l oLApeioAl

T7 01-Apr19A | NMC

a4 18- Apr-19 NMC

D1-Apr-19 A

d

1Z 13

35 01-Apr19A | NMC

* 4 Current Miecions  [ll==ill Criical Remaning W ork
I Aciusl Work m— Famainng Leva of Efior
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